COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 17/ 2020

ESTI MATE SUMVARY 15:13: 14
CONTI D C20744R ESTI MATE NG 0009 PROG SPEC YR: 2005
PCN: 20744R-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 275.0 DAYS TIME ALLOW 2/1/2021 FIXED COVPLETI ON DAl
US 36 MP 7.2 - 8.5 PERCENT TIME:  73.33 ORI G TIME ALLOW 12/31/202 FI XED COVPLETI ON DAl
PROJECT NO. ER0361- 118
PR US 36 PHASE 3 MP 7.2-8.5
NAMVE OF ROAD:
PROJECT COUNTI ES: LARI MER
CONTRACTOR:
FLATI RON CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 10/ 24/ 2020 DATE TI ME STARTED 01/24/2020
385 Interlocken Crescent #900 DATE LET 11/ 21/ 2019 DATE WORK BEGAN
DATE AWARDED 01/ 08/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/22/2020 DATE ACCEPTED
Broonfield CO 80021 (720) 494- 8095 DATE NOTI CE TO PROCEED 01/24/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 8, 245, 997. 82 PARTI Cl PATI NG $ 5,519, 720. 86 $ 1, 466, 310. 40
AWARD PRQIJECT AMT: $ 8,764,706.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 66. 94% TOTAL EARNI NGS 5,519, 720. 86 1,466, 310. 40
FUNDS AVAI LABLE: $ 2,726,276.96 STOCKPI LED MATERI ALS 24,921.16 -79,270. 20
GROSS EARNI NGS 5,544, 642. 02 1, 387, 040. 20
TOTAL CLAI VS $ 0.00 RETAI NAGE -131, 470. 59 -18, 688. 28
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 5,413,171, 43 1, 368, 351. 92
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 5,413, 171. 43 1, 368, 351. 92
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 368, 351. 92

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20744R-BI D ESTI MATE RUN 11/ 17/ 2020
PRQJECT: ER0361- 118 ESTI MATE NO 0009 15: 13: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 2.500 2.200
ACRE 0. 300 2,580. 00
8, 600. 00000 2.500 21, 500. 00
0010 202-00010 Renoval of Tree 400. 000 369. 000
EACH 0. 000 0. 00
290. 00000 369. 000 107, 010. 00
0015 202-00035 Renpval of Pipe 15. 000 15. 000
LF 0. 000 0. 00
200. 00000 15. 000 3, 000. 00
0020 202-00090 *Renoval of Delineator 31. 000 0. 000
EACH 15. 000 675. 00
45. 00000 15. 000 675. 00
0025 202-00220  *Renpval of Asphalt Mat 967. 000 300. 000
Sy 171. 000 3,420.00
20. 00000 471. 000 9, 420. 00
0030 202-00240 *Renpval of Asphalt Mat (Pl aning) 4,380. 000 0. 000
SY 4, 380. 000 22,338.00
5.10000 4, 380. 000 22,338.00
0035 202-00810 *Rerpval of Ground Sign 8. 000 1. 000
EACH 0. 000 0. 00
84. 00000 1. 000 84. 00
0040 202-01130 *Renoval of Guardrail Type 3 1, 979. 000 125. 000
LF 1, 700. 000 6, 630. 00
3.90000 1, 825. 000 7,117.50
0045 202-01300 *Renpval of End Anchorage 4.000 1. 000
EACH 3.000 750. 00
250. 00000 4. 000 1, 000. 00
0050 203-00050  *Unsuitable Materi al 200. 000 91. 000
cY 0. 000 0. 00
86. 00000 91. 000 7,826.00
0055 203-00060 *Enmbanknment Material (Conplete In Place) 690. 000 281. 000
cY 0. 000 0. 00

37. 00000 281. 000 10, 397. 00



CONTI D

ROADWAY

CAT NO0200

0060 203-00400

0065 203-01100

0070 203-01510

0075 203-02324

0080 207-00205

0085 208-00008

0090 208-00023

0095 208-00035

0100 208-00041

0105 208-00045

0110 208-00070

C20744R
20744R-BI D
ER0361-118
| TEM
DESCRI PTI ON

*Rock Excavation

Proof Rolling

Backhoe

*Bl ast Vibration Mnitoring

Topsoi |

*Erosi on Log Type 2 (12 Inch)

*Erosi on Log (Type 3)(12 Inch)

*Aggregat e Bag

Rock Check Dam

Concrete Washout Structure

Vehi cl e Tracki ng Pad

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 031. 000
cy
80. 00000
10. 000
HOUR
380. 00000
100. 000
HOUR
270. 00000
1. 000
LS
2, 800. 00000
500. 000
cy
32. 00000
1, 000. 000
LF
6. 70000
1, 150. 000
LF
6. 40000
600. 000
LF
8. 90000
10. 000
EACH
1, 100. 00000
2.000
EACH
6, 500. 00000
2.000
EACH

5, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2,031. 000
0. 000
2,031. 000

1. 000
3. 000
4.000

11. 500
0. 000
11. 500

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

470. 000
0. 000
470. 000

575. 000
0. 000
575. 000

8. 000
0. 000
8. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

Page 3

ESTI MATE RUN 11/ 17/ 2020

1, 140

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:13:14

AMOUNT

162, 480

1,520

3,105

2,800

3,008

5,117

8, 800

13, 000

11, 000

00

00

00

00

.00

.00

00

50

00

00

00



CONTI D: C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20744R-BI D ESTI MATE RUN 11/ 17/ 2020
PRQJECT: ER0361- 118 ESTI MATE NO: 0009 15:13: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00103 Renoval and Disposal of Sedinent (Labor) 60. 000 0. 000
HOUR 0. 000 0. 00
190. 00000 0. 000 0. 00
0120 208-00105 Renopval and Disposal of Sedinent (Equipnent) 60. 000 0. 000
HOUR 0. 000 0. 00
240. 00000 0. 000 0.00
0125 208-00106 *Sweepi ng (Sedi nent Renoval) 60. 000 13.500
HOUR 2.500 425.00
170. 00000 16. 000 2,720.00
0130 208-00207 Erosi on Control Managenent 80. 000 35. 500
DAY 5. 000 7, 000. 00
1, 400. 00000 40. 500 56, 700. 00
0135 208-00400 Water Control 1.000 0. 640
LS 0. 080 3, 440. 00
43, 000. 00000 0.720 30, 960. 00
0140 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
420. 00000 0. 000 0. 00
0145 212-00006  *Seeding (Native) 2.510 0. 400
ACRE 0. 000 0. 00
510. 00000 0. 400 204. 00
0150 212-00022 *Seedi ng (R parian) 0. 000 0. 000
ACRE 0. 000 0. 00
560. 00000 0. 000 0.00
0155 212-00032  *Soil Conditioning 2.410 0. 400
ACRE 0. 000 0. 00
3,100. 00000 0. 400 1, 240. 00
0160 213-00012 *Spray-on Mil ch Bl anket 2.020 0.500
ACRE 0. 000 0. 00
3, 900. 00000 0.500 1, 950. 00
0165 213-00700 Landscape Boul der 201. 000 30. 000
EACH 0. 000 0. 00

260. 00000 30. 000 7,800.00



CONTI D: C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20744R-BI D ESTI MATE RUN 11/ 17/ 2020
PRQJECT: ER0361- 118 ESTI MATE NO: 0009 15:13: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
4,500. 00000 0. 000 0. 00
0175 216-00222 *Soi | Retention Blanket (Coconut) (Biodegradable Cl ass 1, 000. 000 337.000
2
) SY 0. 000 0. 00
4.50000 337. 000 1,516. 50
0180 217-00000 *Her bi ci de Treat nent 20. 000 0. 000
Sy 0. 000 0. 00
34. 00000 0. 000 0. 00
0185 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0190 240-00020 Netting 100. 000 0. 000
Sy 0. 000 0. 00
15. 00000 0. 000 0. 00
0195 304- 06007 *Aggregate Base Course (Class 6) 500. 000 0. 000
cY 78.000 9, 360. 00
120. 00000 78.000 9, 360. 00
0200 304-09000 Aggregat e Base Course (Special) 827. 000 88. 000
cY 0. 000 0. 00
237.00000 88. 000 20, 856. 00
0205 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 345. 000 47.720
TON 145. 250 14, 089. 25
97. 00000 192. 970 18,718.09
0210 403-34721 *Hot Mx Asphalt (Gading SX) (75) (PG 58-28) 675. 560 0. 000
TON 675. 560 60, 800. 40
90. 00000 675. 560 60, 800. 40
0211 900- 00006 Added Item (Dol lar)/ Price Reduction - Failed HVA 0. 000 0. 000
Joint Density
DOL -897. 080 -897.08
1. 00000 -897. 080 -897.08
0215 420-00300  Geotextile (Reinforcenent) 2, 000. 000 125. 000
Sy 0. 000 0. 00

3. 60000 125. 000 450. 00



CONTI D

ROADWAY

CAT NO0200

0220 503-00002

0225

506- 00412

0230

506- 00418

0235

506- 00424

0240

506- 00800

0245

606- 00301

0245

0246

606- 01320

0250

606- 02003

0250

0255 606- 02005

C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON
20744R-BI D
ER0361- 118 ESTI MATE NO 0009
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Ground | nprovenent 3, 980. 000
CcY
110. 00000
Soil Riprap (12 Inch) 450. 000
cYy
130. 00000
Soil Riprap (18 Inch) 1, 232. 000
cY
110. 00000
Soil Riprap (24 Inch) 223.000
cYy
140. 00000
Rock Ribs 1, 186. 000
LF
50. 00000
*Quardrail Type 3 (6-3 Post Spacing) 2,277.000
LF
105. 00000
MATERI AL ALLOWANCE W Beam Rai |, Galv
LF
35. 98000
End Anchor Ty 3B 1. 000
EACH
1, 750. 00000
*End Anchorage (Nonfl ared) 3. 000
EACH
7, 400. 00000
MATERI AL ALLOMANCE Cuardrail End Treat
EACH
3,951. 31000
*End Anchorage (Fl ared) 2.000
EACH

5, 300. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3, 980. 000
0. 000
3, 980. 000

120. 000
0. 000
120. 000

394. 000
0. 000
394. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

0. 000
1, 840. 000
1, 840. 000

2,313. 000
-1, 840. 000

473. 000

0. 000
1. 000
1.000

0. 000
2.000
2.000

4. 000
-2.000
2.000

0. 000
2.000
2.000
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193, 200

- 66, 203.

1, 750.

14, 800

-7,902.

10, 600

.00

.00

.00

.00

.00

00

20

00

00

62

00

15:13:14

AMOUNT

437, 800

15, 600

43, 340

8, 950

193, 200

17,018

1, 750.

14, 800

7,902

10, 600

00

00

00

.00

00

00

54

00

00

62

00



CONTI D: C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20744R-BI D ESTI MATE RUN
PRQIECT: ER0361- 118 ESTI MATE NO 0009
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0255 MATERI AL ALLOWANCE Cuardrail End Treat 2.000
EACH -2.000 -5,164. 38
2,582.19000 0. 000 0. 00
0260 607-01050 *Fence Wre Wth Metal Posts 168. 000 168. 000
LF 0. 000 0. 00
34. 00000 168. 000 5,712.00
0265 607-11525 Fence (Plastic) 500. 000 247.000
LF 0. 000 0.00
2. 80000 247.000 691. 60
0270 607-53136 *Fence Chain Link (36 Inch) 143. 000 0. 000
LF 0. 000 0. 00
110. 00000 0. 000 0. 00
0275 607-60610 *Vehicle Gate 3. 000 0. 000
EACH 0. 000 0.00
6, 000. 00000 0. 000 0. 00
0280 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 38. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0285 612-00103  *Delineator (Drivable Concrete Installation) (Type 4. 000 0. 000
I
) EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0290 614-00012 *Sign Panel (Class Il) 90. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0. 00
0295 614-01502 *Steel Sign Support (2-Inch Round)(Post & Socket) 8. 000 0. 000
LF 0. 000 0.00
8. 90000 0. 000 0. 00
0300 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 94. 000 0. 000
Sli pbase
EACH 0. 000 0. 00
22.00000 0. 000 0. 00
0305 621-00451  *Detour Pavement cost of detour renoval included 117. 820 70. 000
TON 0. 000 0. 00

230. 00000 70. 000 16, 100. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0310 625-00000

0315 625-00002

0320 626- 00000

0325 626-01113

0330 627-00001

0335 627-00005

0340 629-01002

0345 630- 00000

0350 630-00001

0355 630- 00007

0360 630-00012

C20744R
20744R-BI D
ER0361-118
| TEM
DESCRI PTI ON

*Construction Surveying

*Construction Survey (Tunnel)

*Mobi | i zati on

*Public Information Managenent

*Pavenent Mar ki ng Pai nt

*Epoxy Paverent Marking

Survey Monunent (Type 2)

*Fl aggi ng

*Pi | ot Car QOperation

*Traffic Control Inspection

*Traffic Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

1. 000

101, 400. 15000

1. 000

LS
82, 000. 00000
1. 000

LS

490, 000. 00000

300. 000
DAY
130. 00000
113.100
GAL
39. 00000
30. 000
GAL
93. 00000
1. 000
EACH
1, 300. 00000
3, 100. 000
HOUR
31. 00000
90. 000
HOUR
67. 00000
255. 000
DAY
560. 00000
110. 000
DAY

1, 250. 00000

QrY TH'S PERI OD
QTY TO DATE

237.
35.
. 000

24
24

2,234
. 500
2, 557.

65.
. 000
65.

145.
19.
164

78.
14
92.

. 620
. 050
. 670

. 620
. 190
. 810

. 600
. 400
. 000

000
000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

500

000

500

500

000
000
000

000
000
000
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ESTI MATE RUN 11/ 17/ 2020

5,070

15, 580

196, 000

4,550

2,232

9, 997

10, 640

17,500

01

00

00

00

.00

00

.00

50

.00

00

00

15:13:14

AMOUNT

67,938

66, 420

490, 000

35, 360

4, 407

2,232

79, 267

4,388

91, 840

115, 000

10

00

00

00

00

00

.00

00

50

00

00



CONTI D: C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20744R-BI D ESTI MATE RUN 11/ 17/ 2020
PRQJECT: ER0361- 118 ESTI MATE NO: 0009 15:13: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0365 630-00040 Traffic Incident Managenment Plan Devel opnent 1. 000 0. 500
LS 0. 000 0.00
2,700. 00000 0.500 1, 350. 00
0370 630-00041  Traffic Incident Management Plan |nplementation 13. 000 4. 000
MON 0.500 500. 00
1, 000. 00000 4.500 4, 500. 00
0375 630-80002 *Fl ashi ng Beacon (Sol ar) 8. 000 2.500
EACH 0. 000 0.00
1, 100. 00000 2.500 2,750.00
0380 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 2.000
EACH 0. 000 0. 00
280. 00000 2.000 560. 00
0385 630-80341  *Construction Traffic Sign (Panel Size A) 31. 000 12. 500
EACH 1. 000 78.00
78. 00000 13. 500 1, 053. 00
0390 630-80342 *Construction Traffic Sign (Panel Size B) 68. 000 33. 000
EACH 1. 000 89. 00
89. 00000 34. 000 3,026. 00
0395 630-80343 *Construction Traffic Sign (Panel Size O 4.000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0400 630-80344  *Construction Traffic Sign (Special) 653. 000 326. 500
SF 0. 000 0. 00
28. 00000 326. 500 9,142.00
0405 630-80355 *Portable Message Sign Panel 9. 000 4.500
EACH 0. 000 0.00
6, 100. 00000 4.500 27, 450. 00
0410 630-80360  *Drum Channel i zi ng Device 121. 000 47.000
EACH 13. 500 229.50
17. 00000 60. 500 1, 028. 50
0415 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 8. 000 0. 000
EACH 4.000 88. 00

22.00000 4. 000 88. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0420 630-80370

0425

630- 80380

0430

630- 85010

0435

630- 85041

0440

632- 00000

0445

700- 70010

0450

700- 70014

0455

700- 70016

0460

700- 70018

0465

700- 70023

0470 700-70025

C20744R
20744R-BI D
ER0361-118
| TEM
DESCRI PTI ON

*Barrier (Tenporary)

*Traffic Cone

*| npact Attenuator (Tenporary)

*Mobi | e Attenuator

Ni ght Work Lighting

F/ A M nor Contract Revisions

F/ A Incentive

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
648. 000
LF
29. 00000
100. 000
EACH
17. 00000
4. 000
EACH
5, 000. 00000
20. 000
DAY
450. 00000
1. 000
LS
8, 200. 00000
200, 000. 000
FA
1. 00000
29, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
20, 000. 000
FA
1. 00000
1, 920. 000
FA
1. 00000
20, 000. 000
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

324.
. 000
324.

50.

17.

29, 000.
0.
29, 000.

000

000

000

. 000
50.

000

. 500
. 000
. 500

000

. 000
17.

000

. 900
. 100
. 000

. 000
. 000
. 000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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820.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:13:14

AMOUNT

9, 396.

850.

7,500.

7, 650.

8, 200.

29, 000.

00

00

00

00

00

.00

00

.00

.00

.00

.00



CONTI D C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 20744R-BI D ESTI MATE RUN11/17/2020
PRQIECT ER0361- 118 ESTI MATE NO 0009 15:13: 14
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD AVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0475 700-70035 F/ A Conmuni cati on Services 29, 562. 230 29, 562. 230
FA 0. 000 0. 00
1. 00000 29, 562. 230 29, 562. 23
0480 700-70111 Project First Program 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0485 700-70410 F/ A Stream Restoration 24, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0490 700-70594 F/ A DRB Standing Committee 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0491 900- 00006 Added Item (Dol lar)/ FLATI RON VECP | NCENTI VE 64, 513. 480 0. 000
DOL 64, 513. 480 64, 513. 48
1. 00000 64, 513. 480 64,513. 48
0640 630-80367 Port Traf Speed Mbnitor 3.000 1.500
EACH 0. 000 0.00
3, 700. 00000 1. 500 5,550. 00
0645 203- 02300 Rock Scal er 24.000 24.000
HOUR 0. 000 0. 00
283. 58000 24. 000 6, 805. 92
0650 700- 70595 F/ A DRB On-Demand Committee 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0655 900-00006 Added Item (Dollar)/ Overweight Truck Price Reduction 0. 000 - 80. 000
DOL -180. 000 -180. 00
1. 00000 -260. 000 -260. 00
CAT 0200 CURRENT AMT $ 3,882, 753.08 $ 600, 537.86 $ 2,563, 608. 40
CAT NO0201 ROADWAY
0500 601- 03000 *Concrete Class D 1.600 1.600
cY 0. 000 0.00
2, 060. 00000 1. 600 3,296. 00



CONTI D: C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20744R-BI D ESTI MATE RUN 11/ 17/ 2020
PRQJECT: ER0361- 118 ESTI MATE NO: 0009 15:13: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY

0505 602- 00000 Rei nforcing Steel 116. 000 116. 000
LB 0. 000 0. 00
0. 65000 116. 000 75. 40
CAT 0201 CURRENT AMI  $ 3,371.40% 0.00% 3,371. 40

CAT NOO0300 STRUCTURES-#TBD WEST

0510 206-00000  *Structure Excavation 1, 533. 000 1, 533. 000
cY 0. 000 0. 00
40. 00000 1, 533. 000 61, 320. 00
0515 206-00100  *Structure Backfill (Cass 1) 690. 000 690. 000
cy 0. 000 0. 00
100. 00000 690. 000 69, 000. 00
0520 206-01781 Shoring (Area 1) 0. 000 0. 000
LS 0. 000 0. 00
16, 000. 00000 0. 000 0.00
0525 206-01782  Shoring (Area 2) 0. 000 0. 000
LS 0. 000 0. 00
16, 000. 00000 0. 000 0. 00
0530 206-01783 Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0. 00
97, 000. 00000 1. 000 97, 000. 00
0535 206-01784  Shoring (Area 4) 0. 000 0. 000
LS 0. 000 0. 00
88, 000. 00000 0. 000 0. 00
0540 601-03030 *Concrete Cass D (Box Culvert) 52. 000 52. 000
cY 0. 000 0. 00
2,500. 00000 52.000 130, 000. 00
0541 601-03000 Conc CL D 0. 000 0. 000
cY 0. 000 0. 00
2,060. 00000 0. 000 0. 00
0545 602- 00000 Rei nforcing Steel 22,410. 000 22, 410. 000
LB 0. 000 0. 00

0. 65000 22,410. 000 14, 566. 50



CONTI D: C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 20744R-BI D ESTI MATE RUN 11/17/2020
PRQIECT ER0361- 118 ESTI MATE NO 0009 15:13: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0300 STRUCTURES- #TBD WEST
0550 603-71410 *10x14 Ft Concrete Box Cul vert (Precast) 66. 000 66. 000
LF 0. 000 0. 00
2,100. 00000 66. 000 138, 600. 00
0555 603-72100 Concrete Box Culvert Wngwall (Precast) 0. 000 0. 000
EACH 0. 000 0. 00
55, 000. 00000 0. 000 0.00
0660 900-00014 Added Item (Lunmp Sum)/ Alternate Shoring 1. 000 1.000
LS 0. 000 0. 00
32, 000. 00000 1. 000 32, 000. 00
CAT 0300 CURRENT AMI $  542,486.50$ 0.00% 542,486.50
CAT NO0301 STRUCTURES- #TBD EAST
0560 206-00000  *Structure Excavation 1, 134. 000 850. 000
cY 284.000 11, 360. 00
40. 00000 1, 134. 000 45, 360. 00
0565 206-00100  *Structure Backfill (Class 1) 723. 000 0. 000
cY 0. 000 0. 00
100. 00000 0. 000 0. 00
0570 206-01785 *Shoring (Area 5) 1. 000 1. 000
LS 0. 000 0. 00
273, 000. 00000 1.000 273, 000. 00
0575 206-01786  *Shoring (Area 6) 1. 000 0.750
LS 0. 250 90, 750. 00
363, 000. 00000 1. 000 363, 000. 00
0580 211-00001 *Tunnel Excavation 0. 000 0. 000
LF 0. 000 0. 00
8, 500. 00000 0. 000 0.00
0582 211-00003 Bench Excavation (Rock) 100. 000 41. 000
LF 0. 000 0. 00
2,199. 58000 41. 000 90, 182. 78
0583 211-00004 Bench Excavation (Soil) 118. 000 27.000
LF 87.000 173, 684. 19
1, 996. 37000 114.000 227,586. 18



CONTI D: C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20744R-BI D ESTI MATE RUN 11/ 17/ 2020
PRQJECT: ER0361- 118 ESTI MATE NO: 0009 15:13: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURES- #TBD EAST

0585 211-00002 *Tunnel Excavation (Rock Tunneling) 0. 000 0. 000
LF 0. 000 0.00
10, 000. 00000 0. 000 0. 00
0588 211- 00006 Headi ng Excavation 218. 000 68. 000
LF 87.000 496, 548. 15
5, 707. 45000 155. 000 884, 654. 75
0590 211-00100 Drilling Hol e 0. 000 0. 000
LF 0. 000 0.00
240. 00000 0. 000 0. 00
0595 211-00988 *Portal Protection Canopy (Furnish and Install) 2.000 2.000
EACH 0. 000 0. 00
53, 000. 00000 2.000 106, 000. 00
0600 211-02277 *Cement Grout (Voids) 0. 000 0. 000
cY 0. 000 0.00
1, 900. 00000 0. 000 0. 00
0605 211-03005 *Dewat eri ng 1. 000 0. 820
LS 0. 080 14, 160. 00
177, 000. 00000 0. 900 159, 300. 00
0610 601-03000 *Concrete Class D 169. 100 88. 200
cY 0. 000 0.00
2,060. 00000 88. 200 181, 692. 00
0615 602- 00000 *Rei nforcing Steel 16, 612. 000 0. 000
LB 0. 000 0. 00
0. 65000 0. 000 0.00
0616 602-00002 *Reinforcing Steel (Tunnel) 56, 800. 000 0. 000
LB 0. 000 0.00
3.51000 0. 000 0. 00
0620 641-10000 *Shotcrete 0. 000 0. 000
SY 0. 000 0. 00

400. 00000 0. 000 0.00



CONTI D: C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20744R-BI D ESTI MATE RUN 11/ 17/ 2020
PRQJECT: ER0361- 118 ESTI MATE NO: 0009 15:13: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURES- #TBD EAST

0621 641-10000 Shotcrete 952. 000 0. 000
sy 0. 000 0. 00
439. 14000 0. 000 0.00

CAT 0301 CURRENT AMI $ 3,712,986.84 % 786,502.34 $ 2,330,775.71
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0625 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
77, 000. 00000 1. 000 77, 000. 00
0630 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
21, 000. 00000 1. 000 21, 000. 00
0635 620- 00020 Sanitary Facility 4.000 4. 000
EACH 0. 000 0. 00
1, 600. 00000 4.000 6, 400. 00
CAT 0400 CURRENT AMT $ 104, 400. 00 $ 0.00% 104, 400. 00

PROJECT TOTAL CURRENT AMI $ 8,245,997.82$ 1,387,040.20% 5, 544, 642.01



